MNICS AIR OPERATIONS WORKING TEAM – 2013 ASSIGNMENT WORKSHEET # 16 Communications Plans—Bill Schuster

ISSUE: Communication Plans for Aviation must be updated and distributed to vendors and cooperators for 2013

BACKGROUND: VHF AM, FM and 800 MHZ Plan must be updated and distributed. There have been several changes to the plans since 2012 due to P25 and the expansion of users in the 800 MHZ system.

RECOMMENDATIONS / EXPECTED PRODUCT: Written plans completed by February 1, 2013, then a coordinated effort with Pat Coughlin.

A. **Implementation Plan: Distribute plans at the Annual Aviation Workshop, ensure only on plan is located on a central drive and is the only plan distributed to users.**

B. **Tasked to: Bill Schuster**

C. **Target Completion Date: February 1, 2013**

Update: 3/6/13 - Frequency lists have been updated and are in the process of being distributed to aviation managers and vendors.

Submit completed products/reports to Chair, Jill Hebl, so they can be forwarded to the MNICS Task Force for review/approval.