

MNICS AIR OPERATIONS WORKING TEAM – 2012 ASSIGNMENT WORKSHEET #3- Wildfire Pre Op Planning

ISSUE: Need to share Communication plans and procedures – AM, FM & ARMER

BACKGROUND: Communication Plans are updated annually and need to be available to all contractors and agencies so all aircraft can communicate when dispatched to incidents

RECOMMENDATIONS / EXPECTED PRODUCT: Create and share AM, FM & 800 MHZ Frequency/Talk group Plans and share them with interagency partners.

- A. Implementation Plan:** Provide copies at briefings at the March 13-14 MNICS/GLFFC meeting and post on the MNICS web site.
- B. Tasked to:** Bill Schuster
- C. Target Completion Date:** February 1, 2012
- D. Assignment Update –** Frequency plans that include AM, FM and 800MHz plans for MNICS and GLFFC Partners updated and distributed at DNR aviation workshop and to vendors on 3/2/12.