MNICS WORKING TEAM ASSIGNMENT WORKSHEET


TO: MNICS IT Working Team                  



                  DATE:  12/05/2014
ASSIGNMENT: RECRUITMEN 




           UPDATED: 10/05/2015
COMPLETE

BACKGROUND:  The centralization of agency IT staff mean Minnesota CTSP prospects are more difficult to find. In addition, the CTSP pool has lost numerous participants in the past two years.
EXPECTED WORKING TEAM DELIVERABLE/S: 
1. Recruitment communications to all MNICS agencies
2. Intro to CTSP webinar 

3. Approval of MOU with MNIT

4. Extend recruitment throughout 2015

5. Updated roster including newly recruited participants
DRAFT DUE to Task Force:  04/01/2015
TASK FORCE ACTION
APPROVED:


DISAPPROVED:
Working Team Meeting Date(s):
12/05/2014
Location:
Annual MNICS meeting
Anticipated Completion Due Date:  04/01/2015
Remarks: An ongoing task for the IT Working Team. This year’s focus on participating agencies yielded two new trainees. With the continued upheavel in MN.IT, and lack of a MNIT/MNICS MOU, recruiting along that front did not occur.
BY: Shelly Sentyrz
